



# 2020 Sidewalk Replacement Project

**Project Description:** This project removes and replaces 35,000 square feet of sidewalks.

- Site 1: Alice Street – 100 block (odd side)
- Site 2: E Anderson Avenue - 100 block (even side)
- Site 3: Brandau Street - 1800 block (both sides) and Knoxville College Drive – 1100 block (odd side)
- Site 4: Clinch Avenue – 1400 block (even side)
- Site 5: E Caldwell Avenue – 300 block (odd side)
- Site 6: Chicago Avenue – 1600 block (odd side)
- Site 7: Chickamauga Avenue – 400 block (odd side)
- Site 8: E Columbia Avenue – 400 block (even side)
- Site 9: E Emerald Avenue – 200 block (odd side)
- Site 10: East Glenwood Avenue – 2000 block (odd side)
- Site 11: Holston Drive – 4000 block (even side)
- Site 12: Jefferson Avenue – 2100 block (odd side)
- Site 13: Kingston Pike – 5300 block (odd side)
- Site 14: Laurans Avenue – 1600 block (even side)
- Site 15: Monroe Street – 700 block (even side) and Woodbine Avenue – 1700 block (both sides)
- Site 16: E Oak Hill Avenue – 400 block (odd side)
- Site 17: Paige Street - 2200 block (odd side)
- Site 18: Parkview Avenue – 2500 block (both sides)
- Site 19: E Scott Avenue – 300 block (even side)
- Site 20: Selma Avenue – 2700 block (even side)
- Site 21: Lamar Street – 100 block (even side)
- Site 22: Woodbine Avenue – 2300 block (both sides)
- Site 23: Hazen Street – 1500 block (both sides)
- Site 24: Papermill Drive – 4500 block (even side)
- Site 25: Edgewood Avenue – 1600 block (even side)
- Site 26: Bernard Avenue – 100 block (even side)
- Site 27: Virginia Avenue – 800 & 900 blocks (odd side)
- Site 28: E Oklahoma Avenue – 500 block (odd side)
- Site 29: N Sixth Avenue – 1100 – 1400 blocks (even side)
- Site 30: W Church Avenue – 100 block (odd side)
- Site 31: N Broadway – 1700 block (odd side)
- Site 32: Atlantic Avenue – 600 block (even side)
- Site 33: Williams Street – 500 block (odd side)
- Site 34: Market Square Medallion Replacement



## **Schedule:**

Bid Opening: October 16, 2019  
Notice to Proceed: December 30, 2019  
Contract Completion Date: August 31, 2020

**Current Contract Price:** \$ 472,052

**Engineering Department September 2020 Status:** The project was awarded at the November 5, 2019 City Council Meeting. All sites are complete.

**Project Designer:** City of Knoxville

**Construction Contractor:** Design and Construction Services, Inc.

**City of Knoxville Contact**

**Construction Engineer:** Robin L. Tipton, PE (865) 215-6100



CITY OF KNOXVILLE  
Indya Kincannon, Mayor

W. Harold Cannon, Jr., P.E.  
Engineering Director