
GREENWAY CORRIDOR FEASIBILIITY AND ASSESSMENT
Knoxville, Tennessee
CORRIDOR H - FIRST CREEK GREENWAY - BROADWAY

ROSS/FOWLER, P.C.
PIN:  118342.00

FHWA:  STP-M-9109(162)
TDOT:  47LPLM-F0-090

COST SUMMARY 

GREENWAY CORRIDOR H

CORRIDOR LENGTH 0.31 mi.

SURVEY $6,900

GEOTECHNICAL $21,000

PERMITS
    TDEC/USACE/TVA $5,000

DESIGN SERVICES $100,456

CONSTRUCTION $1,004,563

PROJECT TOTAL $1,140,419

TDOT NEPA $25,000
CEI $120,548

PROJECT TOTAL (FEDERAL/STATE $$) $1,285,966

EASEMENT/ACQUISITION**

   RESIDENTIAL (SF) 0
   COMMERCIAL (SF) 1415
   INDUSTRIAL (SF) 0
   RAILROAD (SF) 0
   AGRICULTURAL/FLOODWAY (SF) 3175

**  (FIGURES ARE PRELIMINARY.  PROJECT TIMING AND 
     FUNDING SOURCE WILL DETERMINE RIGHT-OF-WAY 
     PROCEDURES AND COST.)

GENERAL NOTES

1.  THESE COSTS ARE EXCLUDED FROM THIS ESTIMATE
     A. RIGHT-OF-WAY/EASEMENT ACQUISITION
     B. MAJOR UTILITY LINE RELOCATIONS
     C. NEW TRAFFIC SIGNALIZATION
     D. NEW STREET LIGHTING
     E. NEW PEDESTRIAN LIGHTING

EASEMENT/ACQUISITION DOCUMENT 
PREP.

RAILROAD CROSSING PERMIT REVIEW $0

$2,500

CONSTRUCTION COST
UNIT QUANTITY UNIT COST TOTAL

GENERAL CONDITIONS GENERAL CONDITIONS LS 1 $59,600.00 $59,600
GENERAL CONDITIONS SUBTOTAL $59,600

DEMOLITION ASPHALT REMOVAL SY 220 $4.00 $880
CONCRETE SIDEWALK 4" W/REINF. REMOVAL SY 878 $5.00 $4,390
CONCRETE CURB & GUTTER REMOVAL LF 232 $3.00 $696
CONCRETE WALL REMOVAL CF 1,828 $22.00 $40,216
SAW CUT 12" CONC WALL LF 457 $136.00 $62,152
REMOVE VEHICULAR GUARDRAIL LF 457 $10.00 $4,570
SILT FENCE LF 1,900 $2.00 $3,800
SEDIMENT TRAPS EA 6 $400.00 $2,400
DEMOLITION SUBTOTAL $119,104

GRADING GRADING ALLOWANCE LS 1 $35,000.00 $35,000
GRADING SUBTOTAL $35,000

STORM DRAINAGE STORM DRAINAGE ALLOWANCE LS 1 $30,000.00 $30,000
STORM DRAINAGE SUBTOTAL $30,000

UTILITIES UTILITY RELOCATION ALLOWANCE LS 1 $20,000.00 $20,000
UTILITES SUBTOTAL $20,000

PAVING CONCRETE CURB & GUTTER LF 232 $12.00 $2,784
10' PLAIN CONCRETE WALK (PEDESTRIAN) LF 1,160 $50.00 $58,000
6" CONC. PLANK W/TOPPING SLAB SF 4,570 $60.00 $274,200
PAVING SUBTOTAL $334,984

MASONRY WALLS 4' HI FREESTANDING WITH 30" METAL FENCE LF 290 $225.00 $65,250
WALLS SUBTOTAL $65,250

SITE FURNISHINGS PEDESTRIAN GUARDRAIL, PAINTED STEEL LF 500 $180.00 $90,000
SITE FURNISHINGS SUBTOTAL $90,000

SIGNAGE SIGNAGE- TRAFFIC LS 1 $2,500.00 $2,500
SIGNAGE- WAYFINDING LS 1 $10,000.00 $10,000
SIGNAGE SUBTOTAL $12,500

PLANTING SEEDING ALLOWANCE LS 1 $3,500.00 $3,500
PLANTING ALLOWANCE LS 1 $35,000.00 $35,000
PLANTING SUBTOTAL $38,500

GRAND SUB-TOTAL $804,938

PROFIT (4%) $32,198

SUBTOTAL $837,136

ESTIMATING CONTINGENCY (20%) $167,427

GRAND TOTAL $1,004,563


	Summary

